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SUMMARY 

Oil. During this reporting period, USAID-Tarabot further developed and integrated its support to the 

Ministry of Oil (MoO), refining its overall vision and goals with the aim of increasing oil revenues 

through immediate practical solutions to existing oil sector deficiencies and problems.  

 

USAID-Tarabot is working closely with senior officials in the Iraqi oil sector to overcome difficulties in 

project implementation and contracting by applying project management techniques, and resolving 

contract disputes. It is also assisting selected ministry directorates in organizational development of 

their contracts departments, drafting job descriptions for their staff. Coordination continues with 

these directorates to clarify and improve the roles, responsibilities and lines of authority within MoO.  

 

Additionally, outdated, harmful, and contradictory laws, regulations, and instructions are being 

reviewed with the aim of transferring powers from higher to lower levels of the bureaucracy. In the 

main time, USAID-Tarabot continues its support to MoO staff to qualify them and completes the steps 

of the PMP certificate exam. 

 

Procurement. USAID-Tarabot continued providing technical support to the Ministry of Planning 

(MoP) Help Desk on the use of the consultant services on the standard bidding documents (SBD’s) 

and delivering technical assistance to GoI ministries, provinces, and companies. It also assists MoP on 

the public-private-partnership (PPP) program, delivering technical support and advice. 

 

Iraq Development Management System. The MoP continues the rollout of the Iraq 

Development Management System (IDMS). The system enhances transparency and management of 

Iraq’s total capital investment portfolio, allowing more efficient monitoring and control of public funds. 

USAID-Tarabot and the MoP IDMS team are in the final phase of evaluating the specific reporting 

features of the IDMS. 

 
Events: USAID-Tarabot project engaged in a variety of activities during June 2016. The following 

breakdown is a disaggregation of the events: 

 

 Total Events: USAID-Tarabot teams held (146) events; representing (4 ) workshop and 

      (142) meetings. 

 Locations: (106) of these events were held at locations in Baghdad, (1) in Babil, (1) in Erbil, while 

(38) events were delivered in Basrah. 

 Institutions: a total of (6) government institutions were involved in USAID-Tarabot activities in 

MAY; representing (3 ) ministries and (3) Governorate office. 

 Tarabot Technical Teams: (9) events were implemented by Procurement Advisory Unit 

support ministry of planning, (116) events were implemented by Oil Assessment Team, and (21) 

by IDMS Team. 
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1. RAPID IMPROVEMENTS OF THE OIL SECTOR REVENUES 

During June, 2016 USAID-Tarabot continued moving forward with the implementation of its technical 

assistance program to Ministry of Oil (MoO) and its state companies by identifying and implementing 

high-priority interventions with the potential to bolster oil revenues. 

1.1 Implementation of Critical Projects 

 1.1 Provide Technical Assistance to MoO to Implement Technically Challenged and 

Troubled Export Projects 

 

 Expedite Completion of JICA SEALINE: (SOC): 

The JICA SEALINE project continues to lag between 

mediation meetings. The SOC delegation met last month 

with the new management of Leighton Company in Dubai. 

They aimed to conclude all issues related to the on-shore 

part of the project, including viewing and assessing the 

condition of the equipment held by the contractor. 

USAID-Tarabot is still trying to collect information from a 

follow on meeting held in Dubai to resolve remaining 

issues of the onshore portion of contract dispute. 

  

 Expedite the Commission of Single Point Mooring 

(SPM) #5/Shipwreck Removal (SOC): The SOC is still 

unhappy with the contractor, Mammoet’s, removal of their 

salvage barge for operational recertification.  The SOC wants 

a guarantee from the contractor, (which, due to internal 

restructuring, has ceded the remaining work to subsidiary 

Kool Mammoet), that they will recommence the work. This 

issue has been kicked back from the SOC to the MoO legal 

department for review. Tarabot is struggling to get updated 

information for this project from SOC. 

 

 Reduce Number of Days of Weather Outages  :  
 

o Tugboats Captains Training: The first participants 

undergoing rough weather piloting training have completed 

their 6-day course. German company Nautitec’s training 

focused on increasing operational tolerance in berthing and 

un-berthing at Iraq’s offshore oil terminals. Nautitec also 

trained participants on new operating procedures utilizing state 

of the art simulation technology which mimics the northern 

Arabian Gulf weather patterns. This was followed by practical 

training with actual tugboats in the northern seas. Participants 

were astounded by the technology at Nautitec’s disposal, 

which allowed them to safely practice in life-like simulations, 

and operate in “real time” to improve their skills. Most of the 

Iraqi pilots and tugboat captains began work as apprentices, and have little formal training, and no 

international certification. Though many have more than twenty years’ experience, years of sanctions 



 

MONTHLY PROGRESS REPORT- JUNE 2016                                                                                                         6 

and war have denied them access to new technology, techniques, and ideas. The USAID-Tarabot course 

has changed this. 

 

 

Jointly, USAID-Tarabot and Nautitec will collaborate to refine and improve the training course based on 

the success of the first wave, ensuring that the second wave benefits from lessons learned from the first 

course. Nautitec is also interested in assisting USAID-Tarabot and SOC/GCPI to refine their technical 

SOW for the purchase of high specification tugboats. 

 

USAID-Tarabot sent the first wave of a total of 22 participants to Hamburg, Germany to train at 

Nautitec’s institute on rough weather piloting. The first wave of 11 participants will return in the first 

few days of June. The second wave will go after Ramadan. The training program focuses on increasing 

operational tolerance in berthing and un-berthing at Iraq’s offshore oil terminals. Nautitec is training 

participants on a new operating procedures utilizing state of the art simulation technology which mimics 

the northern Arabian gulf weather patterns during the first half of the training week. The last half will 

focus on practical training with actual tugboats in the northern seas. 

 

o Tugboats: Though still plagued by ongoing funding issues due to the financial crisis of the country, the 

SOC’s marine department has been preparing the pre-qualification standard bidding document with 

Tarabot assistance. After approval from the DG, it will be sent to the dgMarket and company website for 

advertising. Recruiting capable and qualified vendors now, with the assistance and oversight of USAID-

Tarabot, will greatly speed up the process when financial conditions allow the tender to be fulfilled. In 

the meantime, Tarabot continues to assist to construct a feasibility study for three potential funding 

options: full funding (not an option due to the financial crisis); lease to own (for which Chevron Texaco 

expressed interest); and pay-as-you-go financing 

(Chevron Texaco is also potentially interested in 

this option). The SOC will determine which option 

they want to utilize.  

 
o Standard Operating Procedures (SOPs): The 

development of these SOPs is integrated as a 

deliverable of the training being held in Germany 

for tugboat pilots and captains. During the first 

phase of training, a manual will be developed and 

delivered to SOC and GCPI for review and 

approval. The first draft of these SOPs was 

delivered this month to SOC and GCPI for review 

and approval. 

 

o Mooring points: Last month, the tugboat 

prototype mooring point was installed in the oil 

export operation waters, and will service both 

ports—Basrah and Al-Khouralamya. The 

performance of this test model will determine any changes needed to the mooring point design, and 

fabrication will begin of at least 19 additional mooring points after that the installation of these mooring 

points will increase tugboat crews’ safe operating threshold in rough weather conditions, contributing to 

the overall aim of optimizing operations in rough weather. Rough weather outages costs associated with 

the loss of export operations for 10 days a year amounts to around $1.0 billion.  
 

o Ship Mooring Boats: South Oil Company has completed the installation of cranes at Khor Al 

Amiriyah Oil Terminal, and Al Basrah Oil Terminal, to store and deploy its four tanker-mooring boats. 

Tarabot identified the specialized boats as a significant asset in improving tanker loading time, and has 

worked with SOC to commission and install them on the terminals. Now that the rough weather of 
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April is abating, GCPI can more often use these 

mooring boats to secure tanker mooring lines-- 

instead of the hit-and-miss rope-firing guns—to 

minimize berthing operation time. 

 

 1.1.2 Improve MoO capacity in 

implementation of Technically 

Challenged and Troubled Refinery 

Projects 

 Basrah Incomplete Refinery Boiler System 

(SRC): The South Refinery Company (SRC) 

drafted the technical SoW for the remaining works 

on the Boiler project, this month. Tarabot will 

make a final review. Tarabot also recommended 

the use of an existing pipe network previously 

designed by Delta-Iraq and approved by SRC. The materials are stored on site, and a new design would 

add unnecessary cost. To reduce the cost of hiring a third party, SRC inspectors were advised to assess 

the conditions of the materials and equipment themselves in order to identify requirements for 

replacement. 

 

 Basrah Excess Salt Content Inhibiting Near and Long Term Production (SRC): 

During May, SRC shut down Crude Unit 1 in order to perform regular maintenance. 

Tarabot suggested the refinery take advantage of this shutdown to install piping for an 

additional wash point of the crude to improve crude/water mixing on de-salter performance 

as well as to reduce fouling of heat exchangers. This is a low cost solution with significant 

added benefit in reducing salt content. This 

was confirmed with the restart of Crude 1, 

which showed significantly improved 

efficiency. SRC will realize over $36 million 

in savings from the cancelled dehydrator 

project, maintenance costs, and lost 

production over time. Refinery records for 

June show salt removal levels are at an 

acceptable rate. The efficiency of the de-

salter has improved after maintenance. A 

more accurate data reading will be possible 

when the capacity of CDU-1 oil intake 

increases from the current (90-95%) to 

100%. 

 

 Basrah Isomerization (SRC): Last month Tarabot delivered to SRC a vital process 

modeling software, previously supplied to Midland Refinery Company (MRC). This software 

can assist to determine the optimum configuration for additional feed to the unit, whether 

by transferring naphtha from CDU 3 to CDU 1 and CDU 2, or by running CDU 1 and CDU 

2 at 117% of design rates, or a combination of the two. In the meantime, the contractor, 

under threat of imminent termination, restarted the outstanding work needed for the 

project, delivering 96% of the needed equipment, including important piping. Separately, 

Tarabot suggested to Honeywell UOP, the company that sells catalysts, to restructure the 

catalyst contract into one contract for the platinum and one contract for the catalyst 

manufacture.  This will reduce delays, as the MoO objected to portions of the contract 

regarding the manufacture. 
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Tarabot also discovered that no flare has been designed for the project, which could 

potentially delay the start-up of the unit by several years. After analysis and discussion, the 

refinery determined they would prefer to use instrumentation and controls to reduce the 

flare load, so that it would fit within the existing flare capacity, rather than to construct a 

brand new flare. 

 

The start of Ramadan has delayed much of the ongoing work for this project, but Tarabot’s 

Senior Refinery Advisor is engaging as much as possible for this project.  

 

1.2 Improve MoO Procurement Procedures and Processes 

1.2.2 Assist MoO in Preparing New Tenders 

 Rehabilitation of the turbine units at Zubair 1 – SOC: At the SOC, after a USAID-Tarabot a 

five-day workshop, the cost estimate of the tender was determined to be $3 million USD. The 

estimation for the wash system alone is $1.05 million. The budget is available for this project (allocated 

at $18.5 million). Once the DG approves the completed SBD, the tender can be posted.  

 

 Purchase of Six Tugboats – SOC: The Marine Department at SOC has been preparing 

the prequalification standard bidding document for the purchase of the six tugboats in 

readiness to send to the SOC DG for approval. It will then be announced on both the 

company web site and the dgMarket. The SOC is ready to sign the award letter once they 

receive the necessary approvals, and after they are sure that financial allocations are 

available. Nautitec assisted in refining the technical SOW per the specification identified as 

minimum requirements for the types of tugboats needed for Iraq’s waters. According to a 

recent announcement from its Studies and Planning Division, the SOC will now fund the 

project to the tune of $150 million. The estimation cost was $120 million, and it is unclear 

why the funding was greater. A USAID field monitor attended the meeting. A further cost 

estimation workshop was agreed for mid-July, 2016 to refine these amounts to precisely 

what is needed. 

 

 New 21 Km crude oil pipeline from Zubair to SRC:  The SRC was aiming to award this 

tender to SCOP by mid-June 2016, but this was delayed due to Ramadan. The award should be 

imminent after Ramadan, demonstrating some progress in this area that has been particularly plagued 

by the financial crisis of the country.  

 

 Fuel Oil for Furnace – SRC: The SRC informed Tarabot that this project is not listed in the 2016 

budget and therefore will not be implemented until 2017. Regardless, Tarabot has already assisted to 

finalize the SBDs for the EPC, Turnkey of Works. Once SRC adds the remaining requirements, the 

tender would be ready for posting. No further update. 

 

 Desalination of Sea Water – SRC: SRC removed this tender as a standalone tender and allocated 

it as an appendix to an existing contract, held by Techno Export Company, for construction of the 

refinery’s Fourth Refining Unit.  As such, this project will be completed by Techno Export Company as 

a part of their work. No further update. 

 

Flare Gas Recovery and New Flare Stack – MRC: Following the close of Tarabot’s cost 

estimation workshop, MRC has formed a committee to analyze the cost estimation based on current 
prices. Like many other initiatives, this tender is stalled this month due to Ramadan. No further 

update.  
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 Nitrogen unit - MRC: With Tarabot assistance, the SBD of the EPC-Turnkey of Works was finalized. 

MRC is reviewing the document before taking the next step to posting. No further update. 

 

 Bin Omar Depot Project (SCOP): Funding is not 

available for this project, and there are conflicts over 

different funding mechanisms. All procedures for this 

tender have been suspended by SCOP. No further update. 

Gas Compressions Stations Project for OPC: This 

month, Tarabot supported OPC in calculating the cost 

estimation for this project according to international 

standards, finishing with an estimated cost of $141.1 
million.  

 

1.2.3   Implement Effective Procurement System at MoO 

 Procurement Laws & Regulations: This month, USAID-Tarabot continued its support 

for SRC regarding the 2014 procurement laws and regulations related to instruction #3 for 

the mechanism of bids opening and bids analysis. 

 

 Organizational Structure:  

USAID-Tarabot began this month assisting OPC with the formation of contracts department. A new 

manager and staff were appointed, and the date for the opening ceremony for the contracts 

department at the company was tentatively set at July, 21 2016. 
 

 Procurement Plan: This month, MRC updated their procurement plan for the first 

quarter for 2016, and the April report for the department activities has been prepared.  

 

 Contracts Webpage: Tarabot worked with SCOP extensively to assit in solving a problem 

with their webpage connected to email storage. This month SCOP announced a tender on 

their web page, and Tarabot liaised with the dgMarket in order to remedy an inoperative 

link. 

 

 Performance Indicators: Tarabot agreed with OPC this month to fix a suitable 

percentage for the procurement performance indicators in order that they can be used as a 

base for evaluating the work of the contracts departments at the company. They have 

agreed to adopt the indicators on OPC projects for 2016.  

 

 SBDs Application: USAID-Tarabot continued to 

support SOC to better understand the use of SBDs 

for the procurement of goods through several focus 

group meetings this month.  38 employees attended. 

Tarabot assisted SOC to apply the SBDs to the 

current 'Purchasing of 6 tugboats project' as a real 

life example. Tarabot has also been working hard 

with the Head of the Commercial Division to form a 

new branch office in the Contracts Department of 

the Commercial Division to take the responsibility 

for preparing the SBDs, and helped them to draft the 

job descriptions. At OPC, Tarabot assisted the draft 

SBDs of the goods SBD section on the OPC project 'Supply Laboratory Equipment and 

Instruments” project. The document should be finalized soon, and advertised after that.   
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1.3 Improve Projects Execution 

1.3.1 Provide TA to MoO to Improve Implementation of Ongoing delayed Projects 

 Al-Fao Depot – 16 tanks – SCOP (increases crude oil storage capacity by 360,000 bpd):  

USAID-Tarabot met with SCOP officials often this month to discuss the project’s schedule. It is 

currently 13% behind schedule according to the recovery plan. (It should stand at 78.4% complete at 

this stage, but is currently at 65.4%). Delays are almost exclusively due to financial obstacles. Though 

still behind schedule, the project has so far improved from 52.8% complete, to 65.% completed. 

 

Tarabot has met several times with SCOP officials to finalize missing information from the cost 

estimation section, and to finish the BOQ for mechanical, engineering and plumping work. The design 

engineer has begun to answer questions raised by the Cost Section, but progress is still slow. Tarabot 

asked the project manager to keep holding such meetings with all parties to speed up completion of 

the BOQ. Once complete, the BOQ will be sent to MoP to allocate funds and add it to 2016 budget. 

 

USAID-Tarabot also helped SCOP officials this month to determine the total funding for the project, 

including the pumps, change orders, vacuum systems, soil works, the storage of pumps outside of Iraq, 

and the installation of the electrical turbine generator at site. The total USD cost was estimated at 75 

million USD. Tarabot recommended adding a contingency of between 5% and 10%, and asked the 

Design section to support cost section to finish the BOQ for rest MEP work at site. 

 

 Al-Fao Depot (implemented by Ibn Majed) – 8 tanks – SOC (increases crude oil storage 

capacity by 180,000 bpd): A site visit this week to the Al-Fao Depot 8 Tanks project provided the 

opportunity to follow up on the implementation, and discuss a recent slow-down of work by the 

contractor. It was agreed to nominate four representatives from the project team to help restore 

productivity. In the meantime, the contractor, Ibn Majed, as requested a $19 million change order. 

Tarabot is pressing SOC and the contractor to hold na urgent meetings to resolve this issue. Tarabot 

will also be present at the meeting.  

 
 Al-Lhaes and Al-Sabaa field extension project SCOP (increase crude oil production by 

180 thousand bpd): In a meeting with Financial Manager of SCOP, Tarabot learned this month that 

the Ministry of Finance has so far only transferred 10 billion IQD to SCOP. This is not enough funding 

to cover the costs of the Al Lhaes & Al Sabaa field extension project by itself, let alone all the other 

SCOP projects. It is unclear how SCOP will divide up what little funding they have so far been 

allotted. In the meantime, SCOP is receptive to receiving the needed electricity for the project 

temporarily from the National Electric Power Network instead of South Electrical Distribution 

Directorate (SEDD), since there is still no contract with SEDD due to lack of funds. This will at least 

allow the electrical work to continue. The project completion percentage should been 100% by this 

point in the schedule, but is currently lagging behind at 72.7%, once again due to financial obstacles 

rather than work. Once again, apart from the undesirable delay, the ability to minutely track project 

progress is nonetheless positive, and demonstrates to SCOP the utility of planning.  

 

 
This month the Ministry of Finance (MoF) has also released 50 billion IQD to the MoO from the 

capital investment budget, from which SCOP's share is 10 billion IQD. As a result of USAID-Tarabot 

discussions with the Department of Planning and Studies at MoO, the Al Sabaa & Al Lhaes project was 

put forward as a priority project. SCOP has now allocated 3.2 billion IQD in funding to cover overdue 

payments, and take the project to completion.  
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 Nahr Bin Omar Field Construction – SOC (initial capacity of the field 50 

thousand bpd): This month USAID-Tarabot met SOC officials to discuss the 

implementation of the recovery plan. They agreed to allow representatives from the Cost 

Estimation Unit, Design Unit and the Project manager to form part of the working team 

suggested by Tarabot and the SOC Committee. This will simplify the project 

implementation, and help speed up the on-going cost estimation, BOQ and scheduling.  

 

The delay in producing the designs is in part due to the materials not matching contract 

specifications, and Tarabot suggested forming a small working group to overcome the 

difficulty and speed up progress. The SOC Cost Estimation Department, with USAID-

Tarabot support, has calculated the cost estimation for firefighting system (according to 

AACE) to be $130,000. 

 
In the meantime, SOC 

delegated three out of six 

authorities recommended by 

Tarabot at the Nahr Bin Umar 

Field Extension project this 

month. This is great progress, 

and Tarabot will continue 

discussions with SOC 

management to push forward 

the delegation of the 

remaining ones. 
 

Nitrogen Production Unit 

(1500 NM3/hr) Civil work: This month, the last 20% of area has been ready for casting; 

Tarabot advised an increase staff to accelerate work at site. MRC has completed the 

concrete work surrounding the storage tanks and equipment, and have started the digging 

work for the electrical steel sleeves. 

Meanwhile, the Civil Section has now 

sent a memorandum to the project 

manager to inform the Prokop Co. 

subcontractor to resume work at the 

site, upon completion of the civil work. 

USAID-Tarabot also met engineers to 

work on the cost estimation for the 

remaining civil work. The work-based 

scheduling for the civil work is now 

completed, and the base estimation, and 

activity pricing has begun using the Parametric Estimation technique.  
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 Oil products pipeline (Shoaeba-Baghdad) pump stations (SCOP pipeline available capacity 28 

thousand bpd):  A result of Tarabot's recommendations to use funds from the OPC operational budget, OPC 

has finally transferred 11 billion IQD to the SCOP account. From this, the Al Shoaeba- Baghdad Oil Products 

Pipeline Pump Stations project will be allocated 2.5 billion IQD, which is expected to fund the completion of all 

SCOP work, except for electrical which is being implemented by an OPC subcontractor. The project is 

currently 93% complete. Following the receipt of the 2.5 billion IQD, OPC has pushed SCOP to restart the 

work immediately. USAID-Tarabot discussed with the OPC Planning & Study Section, and members of the 

SCOP Pump Stations Commissioning Committee plans for the commissioning of all four pump stations at 

Hindia, Hillah, Karkh & Diwaniya. Instead of waiting for the primary power station and electrical lines to be 

completed and laid, Tarabot recommended that a standby generator be used for the initial commissioning in 

order to minimize time schedule. This was agreed. The project is around 93% complete and is expected to 

move forward quickly. 

 

 Liquid petroleum gas unit project – SRC (production 200-ton gas liquid for the 

west hydrocarbon output from operation units): A series of meetings with SRC 

engineers to follow up the implementation of the project recovery plan recommendations 

found that though work is ongoing with the fire protection works, it lags on the tying in 

pipes side. Tarabot will help the project team to speed up work progress. Otherwise, the 

fire-fighting work for the project was completed. The schedule for the connections work 

was developed using Primavera, and the cost for the work ($1.5 million) was deducted from 

the work and implemented by SRC directly. An unpaid in is holding up additional progress. 

USAID-Tarabot held a joint meeting to help resolve the issue.  

 

 Raw Water Treatment in Qarmat Ali (SRC) project: This project was moved to be 

integrated with the Basrah Refinery Expansion Project. The project will be renamed, and 

reflect the new combined capacity of 3000 m3/hr. This change order was approved by 

MoO. The merging of Qarmat Ali Water Treatment project continues, although the change 

order value is still being negotiated by SRC and the contractor, and a further dispute 

regarding an invoice. 

 

 Increasing the capacity of the Basrah refinery project - SRC  Increasing the capacity of 

the Basrah refinery to 280 000 barrels / day: The SRC project team has started using the 

upgraded project status report to develop the project monthly status report. Tarabot will review it 

before it is sent to the DG of SRC. The issues over the release of the letter of credit (LC) and the 

ratification of certificates of origin issue have been solved, and the LC is ready to be opened, though 

MoF have not yet paid into the LC.  

1.3.2 Assist MoO to Implement Project Management Urgent Systems 

 Cost Estimation for Tenders and Projects: Cost estimation had considerable progress this 

month. SRC officially approved the development of a unit, and sent Tarabot an official letter with the 

request for assistance in its establishment. SRC will outline the current situation, develop an 

organizational structure for two new units, estimate the cost, staff required and produce a capacity 

building plan. Tarabot also followed up with MRC’s request to establish a similar unit. USAID-Tarabot 

has suggested the development of a cost estimation study including an organizational structure, staff 
required and capacity building plan.  

 

Tarabot also met with SCOP to establish a cost estimation department, utilizing existing software from 

Aspentech. Tarabot will assist SCOP with training after Ramadan concludes. 

 
In the meantime, Tarabot has drafted a ‘general use’ cost estimation guide. 
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 Utilization of Primavera for project 

scheduling: During this month, The 

Primavera ToT groups at SCOP have 

been learning how to add overheads, 

profits, check cost variance, and other 

activities connected with construction, 

engineering and procurement and 

working on scenarios for getting the best 

project S-Curve, after loading the 

schedule with cost and resource data. In 

the same vein, the DG of SRC approved 

the establishment of a Primavera unit this month. USAID-Tarabot will follow up with the 

Head of the Subcommittee at SRC to plan the next steps.   

 

 Project Implementation Tracking Systems: This month, USAID-Tarabot met MRC officials to 

review the troubleshooting guide. This was submitted to the DG of MRC, who officially approved it.  

1.3.3 Assist MoO to Implement the PMP Certificate Program 

During this month, the first group of 15 PMP candidates completed the authorized PMP training in 

Egypt and obtained their certificates. Tarabot continued to assist the other PMP candidates in their 

self-study via web applications, including 21 hours of audio lectures  covering PEMBOK 5 and a video 

lecture on "scope management."  

 

The second PMP group was approved to travel to Egypt for their advanced training at the Al-

Mustakbal Academy. The PMP exam is expected to be held in September. 

 

 Also, SCOP has nominated a further 10 candidates for the English test. The total number of 

candidates for the test on the 3rd of July at the Baghdad university-TOFEL Center is now 32. 

 

 

1.4 Improve internal policies, regulations and administrative 

functions 

1.4.1 Enhance Roles, Responsibilities and Lines of Authority 

USAID-Tarabot has been working diligently this month to identify a number of authorities for transfer 

at the MoO entities which could benefit the re-start of the ongoing delayed project and maximize 

project management teams' ability to implement their projects. SOC delegated three out of six 

authorities recommended by Tarabot at the Nahr Bin Umar Field Extension project this month. This is 

great progress, and Tarabot will 

continue discussions with SOC 

management to push forward the 

delegation of the remaining ones. 

 

1.4.2 Assist MoO to 

streamline Internal 
Regulations and Procedures 

Tarabot –USAID completed this 

month an extensive workshop 

regarding L/Cs at SCOP, one of 
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the trainers is a graduate of Tarabot’s procurement TOT training program. This L/C workshop taught 

how a L/C operates, went over international forms, terms, and L/C practices, and how to 

troubleshoot L/C problems. A lack of know-how regarding L/Cs is one of the biggest hindrances in the 

smooth operation and management, let alone opening of L/Cs, and this workshop better equips 
participants (34 in total) to handle these important funding mechanisms. 

1.4.3 Assist MoO/SCOP and OPC to Adopt Administrative Reforms 

 Work with SCOP management to implement ISO 9001 Quality Management System (QMS): This 

month, USAID-Tarabot met several times with the Performance Evaluation and Quality departments 

and Quality Division Head at SCOP, which helped them fill in the forms sent by the certification 

bodies nominated by SCOP. The evaluation bodies prepared and sent their offers according to the 

June 19 2016 deadline. SCOP received two offers and after evaluation selected the Bureau of Vertas. 

SCOP is negotiating with them to settle the contract. The certification process is anticipated for 

August 2016. 

 

 Work with the OPC task force to review and develop the pipelines maintenance and 

inspection procedures: Tarabot completed the final manual which will be submitted for 

approval to OPC leadership. The manual will be distributed with a certification completion 

event as soon as approval is received. This will be done in conjunction with the eventual 

Primavera department opening at OPC, as the two systems complement each other. 

 

2. IRAQ DEVELOPMENT MANAGEMENT SYSTEM (IDMS) 

2.1   Support the MoP to Adopt IDMS 

2.1.1 Establishment of the IDMS Help Desk at MoP 

This month celebrated the historic acceptance and mandatory application by the Ministry of Planning 

of the IDMS. At perhaps one of the biggest events in Tarabot’s lifetime, the MoP and Tarabot jointly 

hosted a conference on June 2nd that drew a crowd of over 1000 attendees at the Al Rasheed Hotel 

in Baghdad, Iraq. Diplomatic representatives from more than 10 countries attended, including the US 

Ambassador, along with two former Iraqi Ministers, the Chief of Staff of the Prime Minister’s Office, 

the former Chief of Staff of the Prime Minister’s Office, representatives from international 

organizations, and members from over 60 NGOs. 

The IDMS provides decision makers, civil society, and auditors with computerized access to all 4000 

or so of the Government’s investment projects. It can be used to track progress, evaluate efficiency, 

and judge performance. USAID, along with partners in the UN and World Bank, designed IDMS as a 

public finance tool for Iraq, the gatekeeper of accountability, and a guardian against corruption. Its 

launch next week signals a new era of transparency, and project management. 
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Over the past year, more than 3000 projects have been uploaded into the system—once the 

remaining are entered, the system can begin to generate reports. Tarabot is designing with the MoP 

the training plan to roll out the IDMS to all government entities, and will also be establishing a Help 

Desk to support sustainable, ongoing assistance for the government. The MoP allocated extended 

office space shortly after official approval, and $20,000’s worth of computer facilities to enable this to 
happen fast.  

Iraq needs to look at new ways to manage its capital investment resources and limited teams of skilled 

civil servants. The IDMS does exactly that. It will not only accelerate the implementation of vital 

projects, in both the service sector and the oil sector, but will stand as a defense against inefficiency 
and corruption. 

In the meantime, Tarabot has been assisting to hold IDMS training workshops and the establishment of 

the IDMS Help Desk.  

3. SUPPORT TO MOP’S PROCUREMENT HELP DESK  

3.1 MoP capacity building 

3.1.1 Development of Public-Private Partnership PPP 

At the request of the DGGC, USAID-Tarabot supported the MoP by submitting recommendations 

regarding conflicts between SBDs application and the 2014 Regulations to Implement Iraqi 

Governmental Contracts. 

The MoP and DGGC will issue an official letter to all GoI entities with instructions concerning the 
conflicts in the coming month. 

At the same time, The MoP- DGGC Help Desk, during this month, issued a guidance document to 

answer the many queries it is receiving about the Cabinet Decision 347 for the year 2015. The 347 

decision was issued to all GoI entities from the Prime Minister's Office and provides directives and 

solutions for stalled projects and contractual issues, particularly with reference to Mosul and 
surrounding ISIS-occupied areas. 

3.1.2  Development of Public Procurement ToT Program 

This month, Tarabot continued providing assistance to roll out SBDs to all government entities. 

USAID-Tarabot assisted the DGGC staff to complete five-day SBDs workshops in three governorates. 

In Basrah 33 participants (16 females and 17 males) attended. In Babil Governorate there were 20 

participants (6 females and 14 males). In Ninewa Governorate (held in Erbil) there were 23 

participants (6 females and 17 males). In all governorates participants came from the Contracts, 
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Technical, and Projects Departments, the Construction Division, and the Financial Unit. Trainers from 

MoP-DGGC, graduated ToTs from each province, led the workshops, explaining the purpose behind 

SBDs, their chapters, and how to distribute responsibilities for completing them between 

departments. A USAID field monitor attended the workshop and met both the trainers and the 

trainees. Tarabot will assist with an additional 10-day workshop after Ramadan. 

 

The MoP-DGGC established a new committee to set up a Standard Bidding Documents Translation 

Bureau this month, and invited USAID-Tarabot to review the documents and seek MoP's comments. 

 

4. PROJECT ADMINISTRATION 

Staffing, Deployment, Registration 

As of June 30, USAID-Tarabot employed 62 local staff, and five expatriate staff, one of whom is on a 

short-term assignment. Tarabot is operating under restricted operating hours due to recognition of 

the Islamic holy month of Ramadan. 

Security 

There continues to be extreme civil unrest regarding what Iraqis perceive as unacceptable delays to 

reforms in their government. However, the extreme tensions and demonstration last month have 

eased in June due to Ramadan. It is expected that civil unrest will foment again after Ramadan 

concludes.  

Other incidents continue to occur in and around Iraq, though no Tarabot staff members have been 

affected and operations continue as normal.  

Visa/ Badges 

Tarabot applied Three MEV visa packages for ten staff (field and home office) two months ago. These 

MEV visas have still not been received for any staff.  

 

No badges were applied for this month, All IZ –badging process are pending till father notice, we  

have been waiting for the badging office’s response to our request  to treat our project as  a public 

sector project, not private sector. 

Property 

Pending Requests: 

Second Disposition request: Sensitive equipment in two divisions:  

 

1. List of Motorola radios, GPSs & Thuraya phones: Sallyport submitted an offer to buy these. 

These radios have been under Sallyport’s custody since Tijara purchased them. (Tijara 

transferred these to USAID-Tarabot when Tijara closed out.) 

  

 2. List of vests, helmets, Motorola radios, GPRS & Thuraya phones etc.…) which has been 

purchased by MSI, we are waiting USAID instructions regarding its disposition. 

 

This request is still outstanding with USAID despite several reminders over the last eight months. 

Unfortunately the identified vendor for purchase, Sallyport, is no longer interested in the equipment. 

This disposition will need to be revoked and resubmitted with an alternate method of disposition. 
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The disposition of 18 armored vehicles: 

MSI has 18 D class armored vehicles. Per US Regulations these are classified and cannot be given or 

sold to the private sector or an alien government. They can only be given to the government or to a 

contractor on a USG Contract. The vehicles are registered to a private security company (PSC), 

Sallyport Global Services, because only PSCs have the authority to register armored vehicles with 

the GoI.  

The vehicles are registered in two Iraqi Directorates, the Directorate of Registration and Evaluating 

the Private Security Companies (PSC) and Customs under Sallyport; which means Sallyport is legally 

responsible and held accountable for these vehicles. MSI proposed to return these vehicles directly 

to USAID Iraq, since they have ownership of them. But according to Iraqi Ministry of Interior (MoI) 

regulations for orange plated vehicles, the PSC must donate them to the Iraqi Government or re-

export them outside the country. There is no third option. 

USAID-Tarabot is in the process of requesting permission from the Iraqi government to be 

exempted from MoI regulation. This would allow the destruction of the vehicles locally at Baghdad 

International Airport (BIAP), or to be donated back to USAID. Tarabot is also clarifying the exact 

cost to ship these vehicles out of Iraq for destruction.  

Upcoming Requests: 

USAID-Tarabot is preparing an exhaustive, final disposition request which will include all remaining 

equipment and items under Tarabot’s possession, to be donated for close-out.  
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JUNE 2016 USAID-TARABOT LIST OF ACTIVITIES 

 

 

Code Team Department ACTIVITY  Type 
Start 
Date 

End Date Province Ministry 
Total 

participants 
  

WAJ0303 
Oil Sector 
Team Project  Management Workshop 

Feasibility 
Study 5/29/2016  6/2/2016  Basrah MoO-SOC 23 

  

WAR0400 
Procurement 
With MoP Procurement Workshop SBD 5/29/2016  6/2/2016  Ninawa Ninawa Go 23 

  

WAR0401 
Procurement 
With MoP Procurement Workshop SBD 5/29/2016  6/2/2016  Babil Babil GO 21 

  

WAR0402 
Procurement 
With MoP Procurement Workshop SBD 5/29/2016  6/2/2016  Basrah Basrah GO 30 

  

MAT3426 
Oil Sector 
Team Procurement Meeting Technical 6/1/2016  6/1/2016  Basrah MoO-SRC 2 

  

MAT3427 
Procurement 
With MoP Procurement Meeting Technical 6/1/2016  6/1/2016  Baghdad MoP 1 

  

MAT3419 
Oil Sector 
Team Project  Management Meeting Technical 6/5/2016  6/5/2016  Baghdad MoO-SCOP 3 

  

MAT3422 
Oil Sector 
Team Project  Management Meeting Technical 6/5/2016  6/5/2016  Baghdad MoO-SCOP 3 

  

MAT3423 
Oil Sector 
Team Orgenaization development Meeting Technical 6/5/2016  6/5/2016  Baghdad MoO-MRC 2 

  

MAT3428 
Oil Sector 
Team Procurement Meeting Technical 6/5/2016  6/5/2016  Baghdad MoO-MRC 2 

  

MAT3435 
Oil Sector 
Team Project  Management Meeting Technical 6/5/2016  6/5/2016  Baghdad MoO-MRC 2 

  

MAT3420 
Oil Sector 
Team Project  Management Meeting Technical 6/6/2016  6/6/2016  Baghdad MoO-OPC 2 

  

MAT3421 
Oil Sector 
Team Project  Management Meeting Technical 6/6/2016  6/6/2016  Baghdad MoO-MRC 1 

  

MAT3424 Oil Sector Technically Challenged Projects Meeting Technical 6/6/2016  6/6/2016  Basrah MoO-SRC 2   
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Team 

MAT3425 
Oil Sector 
Team Technically Challenged Projects Meeting Technical 6/6/2016  6/6/2016  Basrah MoO-SRC 1 

  

MAT3429 
Oil Sector 
Team Project  Management Meeting Technical 6/6/2016  6/6/2016  Baghdad MoO-SCOP 3 

  

MAT3430 
Procurement 
With MoP Procurement Meeting Technical 6/6/2016  6/6/2016  Baghdad MoP 4 

  

MAT3431 
Oil Sector 
Team Procurement Meeting Technical 6/6/2016  6/6/2016  Baghdad MoO-OPC 4 

  

MAT3436 IDMS IDMS Meeting Technical 6/6/2016  6/6/2016  Baghdad MoP 1   

MAC0493 
Oil Sector 
Team Project  Management Meeting 

Action 
Plan 6/7/2016  6/7/2016  Basrah MoO 14 

  

MAR0637 
Oil Sector 
Team Technically Challenged Projects Meeting 

Regular 
Meeting 6/7/2016  6/7/2016  Basrah MoO-SOC 1 

  

MAT3432 
Oil Sector 
Team Procurement Meeting Technical 6/7/2016  6/7/2016  Baghdad MoO-MRC 1 

  

MAT3433 
Oil Sector 
Team Procurement Meeting Technical 6/7/2016  6/7/2016  Baghdad MoO-OPC 4 

  

MAT3434 
Oil Sector 
Team Technically Challenged Projects Meeting Technical 6/7/2016  6/7/2016  Basrah MoT-GCPI 4 

  

MAT3437 
Oil Sector 
Team Procurement Meeting Technical 6/7/2016  6/7/2016  Basrah MoO-SOC 4 

  

MAT3438 
Oil Sector 
Team Project  Management Meeting Technical 6/7/2016  6/7/2016  Baghdad MoO-MRC 3 

  

MAC0494 
Oil Sector 
Team Project  Management Meeting 

Action 
Plan 6/8/2016  6/8/2016  Basrah MoO 14 

  

MAT3440 
Oil Sector 
Team Procurement Meeting Technical 6/8/2016  6/8/2016  Basrah MoO-SRC 2 

  

MAT3441 
Oil Sector 
Team Procurement Meeting Technical 6/8/2016  6/8/2016  Baghdad MoO-OPC 1 

  

MAT3442 
Oil Sector 
Team Procurement Meeting Technical 6/8/2016  6/8/2016  Baghdad MoO-MRC 1 

  

MAT3443 
Oil Sector 
Team Technically Challenged Projects Meeting Technical 6/9/2016  6/9/2016  Basrah MoO-SOC 8 

  

MAT3444 
Oil Sector 
Team Project  Management Meeting Technical 6/9/2016  6/9/2016  Baghdad MoO-SCOP 4 

  

MAT3445 Oil Sector Project  Management Meeting Technical 6/9/2016  6/9/2016  Baghdad MoO-OPC 2   
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Team 

MAT3446 
Oil Sector 
Team Project  Management Meeting Technical 6/9/2016  6/9/2016  Baghdad MoO-MRC 2 

  

MAT3447 
Procurement 
With MoP Procurement Meeting Technical 6/9/2016  6/9/2016  Baghdad MoP 5 

  

MAT3448 
Procurement 
With MoP Procurement Meeting Technical 6/9/2016  6/9/2016  Basrah MoT-GCPI 1 

  

MAT3449 
Oil Sector 
Team Orgenaization development Meeting Technical 6/9/2016  6/9/2016  Baghdad MoO-SCOP 2 

  

MAT3450 
Oil Sector 
Team Project  Management Meeting Technical 6/9/2016  6/9/2016  Baghdad MoO-SCOP 6 

  

MAC0491 
Oil Sector 
Team Technically Challenged Projects Meeting 

Action 
Plan 6/12/2016  6/12/2016  Basrah MoT-GCPI 2 

  

MAC0495 
Oil Sector 
Team Project  Management Meeting 

Action 
Plan 6/12/2016  6/12/2016  Baghdad MoO 12 

  

MAT3439 
Oil Sector 
Team Orgenaization development Meeting Technical 6/12/2016  6/12/2016  Baghdad MoO-SCOP 1 

  

MAT3451 
Oil Sector 
Team Procurement Meeting Technical 6/12/2016  6/12/2016  Basrah MoO-SRC 2 

  

MAT3452 
Oil Sector 
Team Technically Challenged Projects Meeting Technical 6/12/2016  6/12/2016  Basrah MoO-SRC 4 

  

MAT3453 
Oil Sector 
Team Organization development Meeting Technical 6/12/2016 6/12/2016 Baghdad MoO-SCOP 2 

  

MAT3454 
Oil Sector 
Team Project  Management Meeting Technical 6/12/2016 6/12/2016 Baghdad MoO-SCOP 4 

  

MAT3455 
Procurement 
With MoP Procurement Meeting Technical 6/12/2016 6/12/2016 Baghdad MoP 2 

  

MAT3456 
Oil Sector 
Team Procurement Meeting Technical 6/12/2016 6/12/2016 Baghdad MoO-MRC 3 

  

MAT3457 
Oil Sector 
Team Project  Management Meeting Technical 6/12/2016 6/12/2016 Baghdad MoO-MRC 3 

  

MAC0492 
Oil Sector 
Team Technically Challenged Projects Meeting 

Action 
Plan 6/13/2016 6/13/2016 Basrah 

MoT-GCPI & MoO- 
SOC 5 

  

MAC0496 
Oil Sector 
Team Project  Management Meeting 

Action 
Plan 6/13/2016 6/13/2016 Baghdad MoO 12 

  

MAT3458 
Oil Sector 
Team Procurement Meeting Technical 6/13/2016 6/13/2016 Baghdad MoO-OPC 1 
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MAT3459 IDMS IDMS Meeting Technical 6/13/2016 6/13/2016 Baghdad MoP 1   

MAT3462 IDMS IDMS Meeting Technical 6/13/2016 6/13/2016 Baghdad MoP 13   

MAT3466 IDMS IDMS Meeting Technical 6/13/2016 6/13/2016 Baghdad MoP 8   

MAT3460 
Oil Sector 
Team Procurement Meeting Technical 6/14/2016 6/14/2016 Baghdad MoO-MRC 1 

  

MAT3463 IDMS IDMS Meeting Technical 6/14/2016 6/14/2016 Baghdad MoP 13   

MAT3467 IDMS IDMS Meeting Technical 6/14/2016 6/14/2016 Baghdad MoP 8   

MAT3471 
Oil Sector 
Team Procurement Meeting Technical 6/14/2016 6/14/2016 Basrah MoO-SOC 1 

  

MAT3472 
Oil Sector 
Team Project  Management Meeting Technical 6/14/2016 6/14/2016 Baghdad MoO-SCOP 4 

  

MAT3530 
Oil Sector 
Team Project  Management Meeting Technical 6/14/2016 6/14/2016 Baghdad MoO-MRC 5 

  

MAT3461. IDMS IDMS Meeting Technical 6/15/2016 6/15/2016 Baghdad MoP 3   

MAT3464 IDMS IDMS Meeting Technical 6/15/2016 6/15/2016 Baghdad MoP 13   

MAT3468 IDMS IDMS Meeting Technical 6/15/2016 6/15/2016 Baghdad MoP 8   

MAT3470 
Oil Sector 
Team Project  Management Meeting Technical 6/15/2016 6/15/2016 Baghdad MoO-OPC 2 

  

MAT3473 
Procurement 
With MoP Procurement Meeting Technical 6/15/2016 6/15/2016 Baghdad MoP 2 

  

MAT3474 
Oil Sector 
Team Project  Management Meeting Technical 6/15/2016 6/15/2016 Baghdad MoO-OPC 2 

  

MAT3475 
Oil Sector 
Team Procurement Meeting Technical 6/15/2016 6/15/2016 Baghdad MoO-OPC 2 

  

MAT3476 
Oil Sector 
Team Procurement Meeting Technical 6/15/2016 6/15/2016 Basrah MoO-SRC 1 

  

MAT3477 
Oil Sector 
Team Organization development Meeting Technical 6/15/2016 6/15/2016 Baghdad MoO-SCOP 6 

  

MAT3531 
Oil Sector 
Team Project  Management Meeting Technical 6/15/2016 6/15/2016 Baghdad MoO-MRC 7 

  

MAC0497 
Oil Sector 
Team Project  Management Meeting 

Action 
Plan 6/16/2016 6/16/2016 Baghdad MoO-SCOP 5 

  

MAC0498 
Oil Sector 
Team Technically Challenged Projects Meeting 

Action 
Plan 6/16/2016 6/16/2016 Basrah 

MoT-GCPI & MoO- 
SOC 4 

  

MAC0501 Oil Sector Project  Management Meeting Action 6/16/2016 6/16/2016 Baghdad MoO-SCOP 3   
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Team Plan 

MAT3465 IDMS IDMS Meeting Technical 6/16/2016 6/16/2016 Baghdad MoP 13   

MAT3469 IDMS IDMS Meeting Technical 6/16/2016 6/16/2016 Baghdad MoP 8   

MAT3478 
Oil Sector 
Team Procurement Meeting Technical 6/16/2016 6/16/2016 Baghdad MoO-OPC 3 

  

MAT3479 
Oil Sector 
Team Procurement Meeting Technical 6/16/2016 6/16/2016 Baghdad MoO-SCOP 3 

  

MAT3480 
Oil Sector 
Team Project  Management Meeting Technical 6/16/2016 6/16/2016 Baghdad MoO-SCOP 8 

  

MAT3481 
Oil Sector 
Team Regulatory Reform Meeting Technical 6/16/2016 6/16/2016 Baghdad MoO 6 

  

MAT3532 
Oil Sector 
Team Project  Management Meeting Technical 6/16/2016 6/16/2016 Baghdad MoO-MRC 2 

  

MAC0499 
Oil Sector 
Team Technically Challenged Projects Meeting 

Action 
Plan 6/19/2016 6/19/2016 Basrah MoO-SOC 6 

  

MAC0500 
Oil Sector 
Team Technically Challenged Projects Meeting 

Action 
Plan 6/19/2016 6/19/2016 Basrah MoT-GCPI 16 

  

MAT3482 
Oil Sector 
Team Procurement Meeting Technical 6/19/2016 6/19/2016 Basrah MoO-SRC 1 

  

MAT3483 
Oil Sector 
Team Procurement Meeting Technical 6/19/2016 6/19/2016 Basrah MoO-SOC 38 

  

MAT3484 
Oil Sector 
Team Organization development Meeting Technical 6/19/2016 6/19/2016 Baghdad MoO-MRC 1 

  

MAT3485 
Oil Sector 
Team Regulatory Reform Meeting Technical 6/19/2016 6/19/2016 Basrah MoO-SRC 2 

  

MAT3486 
Oil Sector 
Team Project  Management Meeting Technical 6/19/2016 6/19/2016 Baghdad MoO-SCOP 4 

  

MAT3487 
Oil Sector 
Team Procurement Meeting Technical 6/19/2016 6/19/2016 Baghdad MoO-OPC 2 

  

MAT3488 
Oil Sector 
Team Project  Management Meeting Technical 6/19/2016 6/19/2016 Basrah MoO-SRC 4 

  

MAT3489 
Oil Sector 
Team Project  Management Meeting Technical 6/20/2016 6/20/2016 Basrah MoO-SOC 3 

  

MAT3490 
Oil Sector 
Team Procurement Meeting Technical 6/20/2016 6/20/2016 Basrah MoO-SOC 38 

  

MAT3491 
Oil Sector 
Team Procurement Meeting Technical 6/20/2016 6/20/2016 Baghdad MoO-SCOP 3 
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MAT3492 
Oil Sector 
Team Procurement Meeting Technical 6/20/2016 6/20/2016 Baghdad MoO-OPC 3 

  

MAT3493 
Oil Sector 
Team Project  Management Meeting Technical 6/20/2016 6/20/2016 Baghdad MoO-MRC 3 

  

MAT3494 
Oil Sector 
Team Organization development Meeting Technical 6/20/2016 6/20/2016 Baghdad MoO-SCOP 1 

  

MAT3495 
Oil Sector 
Team Regulatory Reform Meeting Technical 6/20/2016 6/20/2016 Basrah MoO-SOC 2 

  

MAT3498 IDMS IDMS Meeting Technical 6/20/2016 6/20/2016 Baghdad MoP 13   

MAT3533 
Oil Sector 
Team Project  Management Meeting Technical 6/20/2016 6/20/2016 Baghdad MoO-MRC 5 

  

MAT3496 
Oil Sector 
Team Procurement Meeting Technical 6/21/2016 6/21/2016 Baghdad MoO-MRC 2 

  

MAT3497 
Oil Sector 
Team Procurement Meeting Technical 6/21/2016 6/21/2016 Baghdad MoO-SCOP 3 

  

MAT3499 IDMS IDMS Meeting Technical 6/21/2016 6/21/2016 Baghdad MoP 13   

MAT3500 
Oil Sector 
Team Regulatory Reform Meeting Technical 6/21/2016 6/21/2016 Basrah MoO-SRC 1 

  

MAT3501 IDMS IDMS Meeting Technical 6/21/2016 6/21/2016 Baghdad MoP 3   

MAT3510 
Oil Sector 
Team Procurement Meeting Technical 6/21/2016 6/21/2016 Basrah MoO-SOC 38 

  

MAT3534 
Oil Sector 
Team Project  Management Meeting Technical 6/21/2016 6/21/2016 Baghdad MoO-MRC 6 

  

MAT3502 IDMS IDMS Meeting Technical 6/22/2016 6/22/2016 Baghdad MoP 13   

MAT3503 
Oil Sector 
Team Project  Management Meeting Technical 6/22/2016 6/22/2016 Baghdad MoO-SCOP 5 

  

MAT3511 
Oil Sector 
Team Procurement Meeting Technical 6/22/2016 6/22/2016 Baghdad MoO-OPC 1 

  

MAT3512 
Oil Sector 
Team Procurement Meeting Technical 6/22/2016 6/22/2016 Baghdad MoO-MRC 2 

  

MAT3513 
Oil Sector 
Team Project  Management Meeting Technical 6/22/2016 6/22/2016 Baghdad MoO-SCOP 4 

  

MAT3514 
Oil Sector 
Team Procurement Meeting Technical 6/22/2016 6/22/2016 Basrah MoO-SOC 2 

  

MAT3515 
Oil Sector 
Team Procurement Meeting Technical 6/22/2016 6/22/2016 Basrah MoO-SOC 1 
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MAT3535 
Oil Sector 
Team Project  Management Meeting Technical 6/22/2016 6/22/2016 Baghdad MoO-MRC 6 

  

MAT3536 
Oil Sector 
Team Project  Management Meeting Technical 6/22/2016 6/22/2016 Baghdad MoO-OPC 1 

  

MAT3504 IDMS IDMS Meeting Technical 6/23/2016 6/23/2016 Baghdad MoP 13   

MAT3505 IDMS IDMS Meeting Technical 6/23/2016 6/23/2016 Baghdad MoP 2   

MAT3506 
Oil Sector 
Team Project  Management Meeting Technical 6/23/2016 6/23/2016 Baghdad MoO-OPC 3 

  

MAT3507 
Oil Sector 
Team Regulatory Reform Meeting Technical 6/23/2016 6/23/2016 Baghdad MoO 6 

  

MAT3516 
Oil Sector 
Team Project  Management Meeting Technical 6/23/2016 6/23/2016 Baghdad MoO-OPC 3 

  

MAT3517 
Oil Sector 
Team Procurement Meeting Technical 6/23/2016 6/23/2016 Basrah MoO-SOC 2 

  

MAT3518 
Oil Sector 
Team Procurement Meeting Technical 6/23/2016 6/23/2016 Baghdad MoO-SCOP 3 

  

MAT3508 
Oil Sector 
Team Project  Management Meeting Technical 6/26/2016 6/26/2016 Baghdad MoO-SCOP 3 

  

MAT3509 
Oil Sector 
Team Project  Management Meeting Technical 6/26/2016 6/26/2016 Baghdad MoO-SCOP 3 

  

MAT3519 
Oil Sector 
Team Procurement Meeting Technical 6/26/2016 6/26/2016 Baghdad MoO-MRC 2 

  

MAT3520 
Oil Sector 
Team Procurement Meeting Technical 6/26/2016 6/26/2016 Baghdad MoO-OPC 2 

  

MAT3521 
Oil Sector 
Team Project  Management Meeting Technical 6/26/2016 6/26/2016 Baghdad MoO-SCOP 3 

  

MAT3522 
Oil Sector 
Team Project  Management Meeting Technical 6/26/2016 6/26/2016 Baghdad MoO-SCOP 3 

  

MAT3523 
Oil Sector 
Team Procurement Meeting Technical 6/26/2016 6/26/2016 Basrah MoO-SOC 1 

  

MAT3524 
Oil Sector 
Team Procurement Meeting Technical 6/27/2016 6/27/2016 Baghdad MoO-OPC 3 

  

MAT3537 
Oil Sector 
Team Project  Management Meeting Technical 6/27/2016 6/27/2016 Baghdad MoO-MRC 3 

  

MAT3544 IDMS IDMS Meeting Technical 6/27/2016 6/27/2016 Baghdad MoP 13   

MAT3525 
Oil Sector 
Team Procurement Meeting Technical 6/28/2016 6/28/2016 Basrah MoO-SOC 1 
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MAT3526 
Oil Sector 
Team Procurement Meeting Technical 6/28/2016 6/28/2016 Baghdad MoO-MRC 2 

  

MAT3527 
Oil Sector 
Team Procurement Meeting Technical 6/28/2016 6/28/2016 Baghdad MoO-SCOP 3 

  

MAT3538 
Oil Sector 
Team Project  Management Meeting Technical 6/28/2016 6/28/2016 Baghdad MoO-MRC 3 

  

MAT3545 IDMS IDMS Meeting Technical 6/28/2016 6/28/2016 Baghdad MoP 13   

MAT3528 
Oil Sector 
Team Procurement Meeting Technical 6/29/2016 6/29/2016 Baghdad MoO-SCOP 3 

  

MAT3539 
Oil Sector 
Team Procurement Meeting Technical 6/29/2016 6/29/2016 Baghdad MoO-OPC 2 

  

MAT3541 
Oil Sector 
Team Procurement Meeting Technical 6/29/2016 6/29/2016 Basrah MoO-SRC 2 

  

MAT3543 

Oil Sector 
Team Project  Management Meeting Technical 6/29/2016 6/29/2016 Baghdad MoO-MRC 2 

  

MAT3546 IDMS IDMS Meeting Technical 6/29/2016 6/29/2016 Baghdad MoP 13   

MAT3529 
Oil Sector 
Team Procurement Meeting Technical 6/30/2016 6/30/2016 Baghdad MoO-SCOP 3 

  

MAT3540 
Oil Sector 
Team Procurement Meeting Technical 6/30/2016 6/30/2016 Baghdad MoO-MRC 2 

  

MAT3542 
Oil Sector 
Team Procurement Meeting Technical 6/30/2016 6/30/2016 Basrah MoO-SOC 1 

  

MAT3547 IDMS IDMS Meeting Technical 6/30/2016 6/30/2016 Baghdad MoP 13   

MAT3548 
Oil Sector 
Team Project  Management Meeting Technical 6/30/2016 6/30/2016 Baghdad SCOP 1 

  

                    

  

 


